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15 January 1964

INCMORANDUM FOR: Assistant for Advinistration/NFIC
THROUGH : Executive Director/NPIC
FROM: Chief, CIA/PID (NPIC)

SUBJUCT Scheduling of Construction and Movement of Personnel
Hecessitated by Remodeling

1. V¥hen remodeling of the third floor is scheduled we ask that the
following timing of work and movement of personnel be directed by your
office,

2. PID will be condensing and reassigning personnel within a much
smaller area, due to releasing to PAC the entire space now occupied by
the PID Industrial Branch, PAG will be expanding and will continue to
operate as is, I assume, until the PID/IB space is remodeled end ready
for occupancy. I do not imagine they will occupy the new eres prior to
new construction only to have to vacate for remodeling. In view of this
please schedule 3rd floor remodeling as follows:

A. TFirst, complete PID remodeling,
B. ©Second, vacate the PID/I3 ares and effect orderly reassign-
ment of space and persomnel within PID with a minimum

disruption of work,

Third, construct the new wall separating the former PID/IE
area from PID.

Fourth, remodel the former PID/IB area to meet PAG specifi-
cations,

Fifth, effect orderly resssignment of space and personnel
within PAG with a minimum disruption of work.

4 ?,.,.{fﬁf?ﬁ;ézﬁig gre " OHOr M
e'20

Retease' 2002/08/07 : CHA-RDRS1T00990R000100090037-4




